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Portland Harbor Section 
2020 SW Fourth Avenue, Suite 400 HAI Project No. 2708 
Portland Oregon 97201-4987 DEQ ECSI File No. 84 

 
SUBJECT: Progress Report, NW Natural Gasco Property, 7900 NW St. Helens 

Avenue, Portland, Oregon 
 

Dear Mr. Bayuk: 

Hahn and Associates, Inc. (HAI) has prepared this monthly Progress Report 
summarizing Remedial Investigation/Feasibility Study (RI/FS) and source control-related 
work activities conducted by NW Natural that have occurred relating to the Gasco 
property during the month of June 2013.  NW Natural is completing upland investigatory 
activities at the subject property under the Voluntary Agreement No. ECVC-WMCVC-
NWR-94-13 (Voluntary Agreement) between NW Natural and the Oregon Department of 
Environmental Quality (DEQ).   

1.0 Communications and Document Submittals 
In memoranda dated June 3, 10, 17, and 24 (John Renda to Dana Bayuk), Anchor QEA 
provided DEQ with weekly updates and field work notifications as related to the Gasco 
source control construction progress. 

A meeting with representatives of NW Natural and DEQ was conducted on June 6, 2013 
to discuss DEQ comments and requests related to the Risk Assessment Work Plan 
tables.   

In e-mail correspondence dated June 7, 2013 (Dana Bayuk to Ben Hung and Taku Fuji), 
DEQ provided a summary of the June 6, 2013 conference call. 

A meeting with representatives of NW Natural, Siltronic, and DEQ, was conducted on 
June 11, 2013 to discuss the MFA Fill WBZ Plan.   

In e-mail correspondence dated June 16, 2013 (John Edwards to Dana Bayuk), Anchor 
QEA provided DEQ with a list of suggested topics in advance of the regularly-scheduled 
technical meeting scheduled for the following day. 

A meeting with representatives of NW Natural, Siltronic, DEQ, and EPA was conducted 
on June 17, 2013 to discuss technical items and scheduling as related to upland source 
control construction and implementation.   

In correspondence dated June 17, 2013 (Bob Wyatt to Jim Anderson), NW Natural 
provided a Position Paper to DEQ as related to NW Natural’s desire to move forward 
with the Upland Risk Assessment for Gasco in accordance with previous agreements.  
NW Natural had a follow-up meeting with DEQ on June 25, 2013 and another follow-up 
call on June 27, 2013 to discuss this issue.   
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In e-mail correspondence dated June 17, 2013 (Dana Bayuk to Rob Ede), DEQ provided 
confirmation of the receipt of notification for field work (routine groundwater monitoring) 
scheduled to occur at the Gasco and Siltronic properties during the month of June. 

In e-mail correspondence dated June 20, 2013 (Dana Bayuk to John Edwards and Ben 
Hung), DEQ provided a summary of highlights taken from the June 17, 2013 project 
meeting.   

In e-mail correspondence dated June 26, 2013 (Dana Bayuk to John Renda), DEQ 
provided confirmation of the receipt of notification for field work (HC&C performance 
monitoring) scheduled to occur at the Gasco and Siltronic and also provided clarification 
regarding receipt of feedback from DEQ prior to initiating the work. 

In e-mail correspondence dated June 28, 2013 (Taku Fuji to Dana Bayuk), Anchor QEA, 
on behalf of NW Natural, transmitted requested information on the status of Soil Boring 
B-19 and TB Series of soil samples at the Gasco Upland site. 

In e-mail correspondence dated June 28, 2013 (John Edwards to Dana Bayuk), Anchor 
QEA, on behalf of NW Natural, transmitted the Fill WBZ Investigation Work Plan for DEQ 
consideration. 

Program Management Implementation meetings were conducted with DEQ on June 13 
and June 27, 2013 to discuss the NW Natural program management and project 
schedules. 

2.0 Field Work 
Field activities related to monitoring and maintenance of the dense non-aqueous phase 
liquid (DNAPL) extraction system at surficial fill well locations MW-6-32 and MW-13-30 
occurred during June.  The system recovered 45 gallons of fluids, primarily DNAPL, 
during this time.  Approximately 3.6 gallons of DNAPL were manually removed from well 
PW-01-80 during June. 

Discharge of treated water (groundwater from the LNG containment basin) to the City of 
Portland sanitary sewer was initiated on March 16, 2007 under Temporary Wastewater 
Discharge Permit 500.022 (expires February 15, 2017).  Results from NW Natural’s 
effluent sampling are provided to BES in Discharge Monitoring Reports that are 
submitted for any month that effluent sampling occurs – which is at least quarterly in 
accordance with the permit.  As of June 27, 2013 a total of 4,212,931 gallons of treated 
water have been discharged to the sanitary sewer in 2013.  

Groundwater monitoring activities, consisting of the second quarter groundwater 
elevation and DNAPL presence/thickness measurements at both the Gasco and 
adjacent Siltronic properties, were conducted by HAI on June 25, 2013.  Further, Anchor 
QEA conducted quarterly groundwater monitoring from new monitoring and observation 
wells as part of the baseline monitoring program. 

Construction of the groundwater source control extraction system and wastewater 
treatment system continued during June.  A summary of the source control construction 
work completed each week and the work anticipated over the next two-week period is 
provided in weekly memoranda to DEQ.   



Mr. Dana Bayuk  July 15, 2013 
   Page 3 of 4 

 

3.0 Anticipated Activities in July and August 2013 
NW Natural and DEQ technical working group communications and meetings are 
anticipated to occur as needed during July and August 2013 to discuss ongoing project 
tasks.   

Construction related activities associated with the groundwater source control system 
will be conducted during this timeframe, with wastewater treatment plant construction 
and installation of the alluvium water-bearing zone extraction system controls continuing 
through August. 

Baseline DNAPL monitoring and removal, as needed to maintain at levels below the tops 
of the well sumps, will be conducted during the July and August timeframe.    

The following reports and work plans for the Site have been submitted to DEQ through 
the date of this progress report.  Unless otherwise noted, NW Natural has not received 
DEQ comments on these documents.  

• Source Control Evaluation Report, “Segment 3” Siltronic Property Related to NW 
Natural “Gasco” Site, February 19, 2009, Anchor QEA.  Based on DEQ 
feedback, DEQ review of this document is prioritized behind Segment 1 and 2 
source control and upland risk assessment-related reviews. 

• Final Stormwater Source Control Data Summary Report, September 2010, 
Anchor QEA.  Based on DEQ feedback, DEQ review of this document is 
prioritized behind reviews for Segments 1 and 2 source control design 
documents and upland risk assessment-related reviews. 

• Remedial Investigation Data Summary Report, Historical Manufactured Gas 
Plant Activities, Siltronic Corporation Property, March 31, 2011, HAI.  Based on 
DEQ feedback, it is understood that DEQ review is being conducted at this time, 
but the priority is lower than source control and risk assessment items. 

• Supplemental Remedial Investigation Field Sampling Activities, Doane Creek 
Embankment Soil and Sediment, Siltronic Corporation Property, dated March 29, 
2012 (HAI, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, DNAPL 
Characterization, Siltronic Corporation Property, dated April 23, 2012 (HAI, 
2012). 

• Discharge of Groundwater Monitoring Purge Water, NW Natural – Gasco 
Property, dated May 24, 2012 (HAI, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, Groundwater 
Monitoring Well Installations, Siltronic Corporation Property, dated July 23, 2012 
(HAI, 2012). 

• Fill WBZ Trench Investigation Work Plan Gasco/Siltronic, dated June 2013 
(Anchor QEA, 2013) 

  



Mr. Dana Bayuk 

Should you have any questions, please contact the undersigned. 

?Afl~a 

c: 

Rob Ede, R.G. 
Principal 

robe@hahnenv.com 

Ms. Sandra Hart, NW Natural (electronic only) 
Mr. Bob Wyatt, NW Natural (electronic only) 
Ms. Patty Dost, Pearl Legal Group PC (electronic only) 
Ms. Sarah Riddle, Pearl Legal Group PC (electronic only) 
Mr. Carl Stivers, Anchor QEA, L.L.C. (electronic only) 
Mr. John Edwards, Anchor QEA, L.L.C. (electronic only) 
Mr. Ben Hung, Anchor QEA, L.L.C. (electronic only) 
Mr. Ryan Barth, Anchor QEA, L.L.C. (electronic only) 
Mr. Henning Larsen, DEQ NW Region (electronic only) 
Mr. Tom Gainer, DEQ NW Region (electronic only) 
Mr. Tom McCue, Siltronic Corporation (electronic only) 
Ms. Kristine Koch, Region 10 EPA (electronic only) 
Mr. Sean Sheldrake, Region 10 EPA (electronic only) 
Mr. Rene Fuentes, Region 10 EPA (electronic only) 
Mr. Chip Humphrey, Region 10 EPA (electronic only) 
Mr. Lance Peterson, COM, Inc. (electronic only) 
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